

**DOCUMENT NAME: TEST PLAN** 

**PRODUCT NAME:** OPENCART (FRONT END)

**PREPARED BY:** AADARSH JHA

**DATE: 12 JANUARY 2024** 

(Important: This is a sample document to show my knowledge of test planning and how to actually plan a software testing project in a company. Since in this case we have the software itself we will start by exploring the software And then creating test scenarios and cases.)

## **OBJECTIVE**

Aim of this project is to test few functionalities of 'https://demo.opencart.com/" web application. This document serves as high level test planning document with details on the scope of the project, test strategy, test schedule and resource requirements, test deliverables and schedule.

# Scope

The scope of the project includes testing the following features of 'https://demo.opencart.com/' web application.

## **Inclusions**

- Register
- Login & Logout
- Forgot Password
- Search
- Product Compare
- Product Display Page
- Add to Cart

- Wish List
- Shopping Cart
- Currencies
- Home Page
- Checkout Page
- My Account Page
- Order History Page
- Downloads Page
- Contact Us Page
- Menu Options
- Footer Options
- Category Pages

From our understanding, we believe above functional areas need to be Tested.

## **Test Environment**

• Windows 10 – Chrome

## **Exclusions**

- All the features except that are mentioned under 'Inclusions'
- Any third-party features or Payment gateways

Test Automation

# **Test Strategy**

We need to perform Functional Testing of all the functionalities mentioned in the above Scope section. As part of Functional Testing, we will follow the below approach for Testing:

**Step#1** – Creation of Test Scenarios and Test Cases for the different features in scope. And we prioritize the Test Cases.

**Step#2** – Our Testing process, when we get an Application for Testing:

- Firstly, we will perform Smoke Testing to check whether the different and important functionalities of the application are working.
- We reject the build if the Smoke Testing fails and will wait for the stable build before performing in-depth testing of the application functionalities.
- Once we receive a stable build, which passes Smoke Testing, we perform in depth testing using the Test Cases created.
- Multiple Test Resources will be testing the same Application on Multiple Supported Environments simultaneously.

- We then report the bugs in bug tracking tool and send dev. management the defect found on that day in a status end of the day email.
- As part of the Testing, we will perform the below types of Testing: o Smoke Testing and Sanity Testing o Regression Testing and Retesting o Usability Testing, Functionality & UI Testing
- We repeat Test Cycles until we get the quality product.

**Step#3** – We will follow the below best practices to make our Testing better:

- Context Driven Testing We will be performing Testing as per the context of the given application.
- Shift Left Testing We will start testing from the beginning stages of the development itself, instead of waiting for the stable build.
- Exploratory Testing Using our expertise we will perform Exploratory Testing, apart from the normal execution of the Test cases.
- End to End Flow Testing We will test the end-to-end scenario which involves multiple functionalities to simulate the end user flows.

# **Defect Reporting Procedure:**

During the test execution –

- Any deviation from expected behavior by the application will be noted. If it can't be reported as a defect, it'd be reported as an observation/issue or posed as a question.
- Any usability issues will also be reported.
- After discovery of a defect, it will be retested to verify reproducibility of the defect. Screenshots with steps to reproduce are documented.
- Every day, at the end of the test execution, defects encountered will be sent along with the observations.

#### Note:

- Defects will be documented in MS Excel.
- Test scenarios and Test cases will be documented in MS Excel document.

## **Test Schedule**

Following is the test schedule planned for the project –

Task	Time Duration
1. Creating Test Plan	
2. Test Case Creation	
3. Test Case Execution	
4. Summary Report Submission	

# **Test Deliverables**

The following are to be delivered to the client:

DELIVERABLES	DESCRIPTION	TARGET DATE
Test Plan	Details on the scope of the Project, test strategy, test schedule, resource requirements, test deliverables and schedule.	
Functional Test Cases	Test Cases created for the scope defined.	
Defect Reports	Detailed description of the defects identified along with screenshots and steps to reproduce on a daily basis.	

Summary Reports	Summary Reports – Bugs by	
	Bug#, Bugs by Functional Area	
	and Bugs by Priority.	

# **Pricing**

NA

# **Entry and Exit Criteria**

The below are the entry and exit criteria for every phase of Software Testing Life Cycle:

### **Requirement Analysis**

Entry Criteria:

• Once the testing team receives the Requirements Documents or details about the Project

Exit Criteria:

- List of Requirements are explored and understood by the Testing team
- Doubts are cleared

### **Test Planning**

### Entry Criteria:

- Testable Requirements derived from the given Requirements Documents or Project details
- Doubts are cleared

#### Exit Criteria:

• Test Plan document (includes Test Strategy) is signed-off by the Client

### **Test Designing**

### Entry Criteria:

• Test Plan Document is signed-off by the Client

#### Exit Criteria:

• Test Scenarios and Test Cases Documents are signed-off by the Client

### **Test Execution**

### Entry Criteria:

- Test Scenarios and Test Cases Documents are signed-off by the Client
- Application is ready for Testing

### Exit Criteria:

• Test Case Reports, Defect Reports are ready

#### **Test Closure**

### Entry Criteria:

• Test Case Reports, Defect Reports are ready

#### Exit Criteria:

• Test Summary Reports

# Suspension and Resumption Criteria

Based on the Client decision, we will suspend and resume the Project. We will ramp up and ramp down the resources as per Client needs.

## **Tools**

The following are the list of Tools we will be using in this Project:

- Bug Tracking Tool
- Mind map Tool
- Snipping Screenshot Tool
- Word and Excel documents

# **Risks and Mitigations**

The following are the list of risks possible and the ways to mitigate them:

Risk: Non-Availability of a Resource

Mitigation: Backup Resource Planning

Risk: Build URL is not working

Mitigation: Resources will work on other tasks

Risk: Less time for Testing

Mitigation: Ramp up the resources based on the Client needs

dynamically

# **Approvals**

Team will send different types of documents for Client Approval like below:

- Test Plan
- Test Scenarios
- Test Cases
- Reports

Testing will only continue to the next steps once these approvals are done.